

SECRET

25X1A

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300040029-5

Copy No. u of a, b



August 7, 1969

25X1A

TO:



25X1A

FROM:

SUBJECT: Visit to Customer's Facility on July 8, 1969
under Contract

25X1A

REFERENCE: 2200901-TR-5

25X1A

as per letter received 15 Sept 69

25X1A



met with



to review the flow

25X1A

of material through the entire sequence of events which affect the final photographic properties. Those areas where APSD personnel are involved were discussed, and the image evaluation procedures pursued by APSD were reviewed

The information gathered to date will now be analyzed and coordinated to provide the basis for an initial approach to preparing a system flow diagram. This diagram will then be used to establish the basis for the first handbook to be prepared under the subject program.

NOTICE

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, USC, SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1

EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

DECLASS REVIEW BY NGA / DoD

SK:fe

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300040029-5

ATTACHMENT A

Name of Contractor

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO. 3

For Period July 1, 1969 to July 31, 1969 Date: August 8, 1969Contract No. 2200801-MCSR-3

STATOTHR

Period of Contract April 22, 1969 to October 21, 1969

	Estimated Cost	Fee	Total
Amount of Contract			
Amount of Obligations and/or Expenditures This Period			
Amount of Obligations and/or Expenditures to Date			
Estimate of Funds to Complete			
Percentage of Funds Expended to date	31.9%		
Percentage of Work Completed to date	31.9%		

STATOTHR

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? Yes (Attach sheets if necessary)2. Can the Contract be completed in the authorized time? Yes3. Can the Contract be completed with the authorized funds? Yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

Detailed information has been gathered with respect to the flow of operational material through the entire system. The image evaluation aspects of each step have been considered.

Objective for the Next Period: (Attach sheets if necessary)

A draft system flow diagram will be prepared on the basis of the above described information. Future image evaluation requirements will be based on this flow diagram.

STATOTHR

Submitted by

DIVISION
ROUTING SLIP

DATE:

FILE: <i>610105</i>	INITIALS	DATE
CH/TSSG		
<i>1</i> CH/APSD	<i>SJS</i>	<i>8/12/69</i>
<i>2</i> D.CH/APSD	<i>19</i>	
SECRETARY/APSD		
<i>3</i> CH/IEB	<i>LR</i>	
D.CH/IEB	<i>[Signature]</i>	
CH/IEB/SEC. I		
CH/IEB/SEC. II		
SECRETARY/IEB <i>am</i>		
<i>4</i> CH/ISAB	<i>PRV</i>	
D.CH/ISAB		
CH/ISAB ☐		
CH/ISAB ☐		
SECRETARY/ISAB		
CH/OAB		
D.CH/OAB		
SECRETARY/OAB		

STATOTHR

*Please return
for filing in RB.*